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PCN 
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PURPOSE ~ 

Initial issuance of Revision 0 Operable Unit 3 Integrated Remedial 

3 

1997 
March 

4 

Design/Remedial Action Work Plan (2 5 03-WP-00 2 3 1 
Amendment to  OU3 Integrated RD/RA Work Plan regulatory 

8 

1998 
July 1998 

December 
1998 

June 
1999 

February 
2003 

milestones; pp. 6-3/6-4 and pp.6-7/6-8. 
Amendment to  OU3 Integrated RD/RA Work Plan for placement of 
transite panels in the OSDF; p.3-60. (to reflect that transite panel: 
will not be size reduced before disposal in the OSDF and to clarify 
the fact that transite panels will generally be packaged in 1.5-fOOt 
bundles, but those bundles may be stacked to  a maximum height 

of four feet if desired by the OSDF contractor. 
Amendment to  OU3 Integrated RD/RA Work Plan regulatory 

milestones; pp. 6-3/6-4 and 6-7/6-8 (resulting from Plant 1 Pad 
Consolidation Change Proposal). 

Amendment to  OU3 Integrated RD/RA Work Plan regulatory 
milestones; pp 6-3/6-4 and 6-7/6-8 (resulting from Nuclear 

Materials Dispositioning Milestones/Extension, USEPA letter dated 
June 9, 1999). 

Amendment to  OU3 Integrated RD/RA Work Plan regulatory 
milestones; pp. 6-3/6-4, 6-7/6-8 and complex remediation 

sequence p. 2-1 5/2-16 (resulting from the addition of 
Miscellaneous Small Structures Phase II D&D activities and 

April 
revision of completed D&D activities to date). 

Amendment to  OU3 Integrated RD/RA Work Plan regulatory 
2003 

April 
2004 

February 
2005 

March 
2005 

- 

milestones; pp. 6-3/6-4 and 6-7/6-8 (resulting from the 
combination of OU4 Phase I and Phase II into one D&D activity 

and the revised submittal date of May 28, 2004 for the OU4 
Implementation Plan). 

Amendment to  OU3 Integrated RD/RA Work Plan regulatory 
milestones; pp. 2-1 5/2-16, 6-3/6-4 and 6-7/6-8 (resulting from 

the creation of separate OU4 D&D Implementation Plans for Silo 3 
D&D activity and the Silos 1 & 2 D&D activity. Revised submittal 
dates of July 9, 2004 and December 16, 2004 for the OU4 Silo 3 

and Silos 1 & 2 Implementation Plans respectively). 
Amendment to  OU3 Integrated RD/RA Work Plan regulatory 

milestones; pp. 2-1 5/2-16, 6-3/6-4 and 6-7/6-8. The amendment 
incorporates the addition of the Advanced Wastewater Treatment 
(AWWT) Facility as a complex scheduled for decontamination and 

dismantlement (D&D). 
Amendment to  OU3 Integrated RD/RA Work Plan regulatory 

milestones; pp. 6-3/6-4 and 6-7/6-8. The amendment incorporates 
the addition of the Silos 1&2 D&D Implementation Plan Revision 1 

as a regulatory milestone. 
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TABLE 6-1 O U 3  Remedial Design Regulatory Milestones 
Implementation Plan 

Submittal Dates Complex 

Building 4A 
Plant 1 Complex - Phase I 
High and Low Nitrate Tanks 
Boiler Plantwater Plant Complex 
Thorium/Plant 9 Complex 
Tank Farm Complex Ib) 

Maintenance Complex Ib) 

Sewage Treatment Plant Complex 
Plant 5 Complex 
Plant 6 Complex 
East Warehouse Complex 
Pilot Plant Complex 
Plant 3 Complex le) 

General Sump Complex le) 

Plant 2 Complex le) 

Plant 8 Complex le) 

Liquid Storage Complex le) 

Plant 1 Complex - Phase II 
Administration Complex 
Laboratory Complex 
Electrical Complex lf) 
OU4 Complex - Silo 3 
OU4 Complex - Silos 1 & 2 
OU1 Complex 
Miscellaneous Small Structures ld)  

Miscellaneous Small Structures - Phase II If) 
Advanced Wastewater Treatment Complex 
OU4 ComDlex - Silos 1 & 2  Revision 1 

19 Sep 9 4  la) 

3 Nov 9 5  la )  

20 Feb 9 6  la )  

1 2  Sept 96 la) 

2 Jan 9 7  la) 

27 Feb 9 8  la) 

27  Feb 98 la )  

2 Mar 98 la) 

25 Jan 99 la) 

30 Apr 99 la )  

30 Apr 9 9  la) 

24 May 01 la) 

27  June 0 1  la )  

27 June 01  la) 

27 June 01 (a) 

27 June 0 1  la) 

27 June 01  la) 

19 June 02 la) 

19 Dec 0 1  la) 

18 Apr 02 le) 

5 Mar 03 la) 

9 July 04'") 
16 Dec 041a) 
3 July 04Ia) 

30 Apr 98 (a) 

5 Mar 03 la) 

31 M a r 0 5  
30 Sept 0 5  

actual submittal date 
Maintenance Complex and Tank Farm Complex Have been combined into one project (i.e., 
Maintenance/Tank Farm Complex) and a single implementation plan was submitted for this 
combined complex. 
Plant 6 Complex and East Warehouse Complex have been combined into one project (i.e., 
Plant 6/East Warehouse Complex) and a single implementation plan was submitted for this 
combined complex. 
Miscellaneous Small Structures Implementation Plan was developed t o  efficiently 
decontaminate and dismantle smaller facilities and structures. Miscellaneous Small 
Structures has been added to  this table in italics t o  indicate that the Implementation Plan 
submittal was not tied to  an OU3 Remedial Design Regulatory Milestone. 
Plant 3 Complex, General Sump Complex, Plant 2 Complex, Plant 8 Complex and Liquid 
Storage Complex have been combined into one project (i.e., Multi-Complex) and a single 

,implementation plan was submitted for these five complexes. 
Electrical Complex and Miscellaneous Small Structures - Phase II have been combined into 
one project (i.e., Miscellaneous Small Structures - Phase II) and a single implementation 
plan was submitted for this combination of complex and small structures. 
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